

2020 Measure CC Timeline



- Commence CHC Infrastructure Projects ✓
- RFTOP for CHC Gym Demo Design ✓
- Submit SBVC Tech Building Preliminary Design to State Chancellor ✓
- Begin PMP Office TI Project Design ✓
- Begin CHC & SBVC Infrastructure Projects ✓
- Complete Acetylene Welding Remediation Project ✓
- Complete District-Wide Security Risk Analysis Report ✓



- Complete Technical Building Preliminary Plans ✓
- Complete SBVC CP2 Feasibility Study ✓
- Define Infrastructure Projects for SBVC and CHC ✓
- Award CHC PAC A/E RFTOP ✓
- Award CHC Public Safety Training Center Survey RFTOP ✓
- Award CHC Gym Demo Detailed Survey RFTOP ✓
- Award Technical Building Commissioning RFTOP ✓
- Complete Owner Project Requirements (OPR) ✓
- Award CHC Irrigation Upgrade Landscape RFTOP
- Award CHC Exterior Lighting Commissioning RFTOP
- Award CHC ADA Site-wide Compliance Study RFTOP
- Complete Utility Mapping



- Award CHC EV Public Safety Burn Tower Program A/E RFTOP
- Award CHC (East) Instructional Building Program A/E RFTOP
- Submit SBVC CP1 Technical Building Design to DSA
- Award ZNE Implementation Plan Study RFQP
- Award SBVC Softball Field A/E RFTOP
- Award SBVC ISS Building Design RFQP
- Award CHC Central Complex Program A/E RFTOP
- CHC Exterior Lighting Upgrade Construction Underway
- CHC Gym Demolition Underway