## PROJECT TIMELINE

## September—December 2020

- ✓ CHC Gym Demolition Underway
- ✓ CHC Exterior Lighting Upgrade Construction Underway
- Award Civil Survey & Geotechnical for CHC East Valley
  Public Safety Training Center
- Award Architecture & Engineering CHC Central Complex 2
  Renovation Criteria Docs
- ✓ Award Architecture & Engineering CHC New PAC
- ✓ Award Landscape (Arborist) CHC Multiple Sites
- ✓ Award Landscape (Arborist) SBVC Multiple Sites
- Award Mechanical, Electrical, Plumbing for Planetarium HVAC Replacement
- ✓ Award Commissioning CHC Central Plant Upgrades
- ✓ Issue RFQP for Construction Management Services
- ✓ Award Commissioning for CHC PAC
- ✓ Award SBVC Fume Hood Survey Infrastructure Project
- ✓ Award DSA IOR—MSA Pool
- ✓ Award A&E Criteria Docs for SBVC ISSB
- Award Geotechnical, Civil Survey for Career Pathways 2
- Award Cost Estimating Services Pool

## January—March 2021

- ✓ Award CHC Campus Cost Estimating Services
- ✓ Award SBVC Campus Cost Estimating Services
- ✓ Award Progressive Design-Build Consultant
- ✓ Award CHC Student Support Building Hazmat
- ✓ Award CHC Child Development Center Hazmat
- ✓ Award CHC Central Complex 2 Hazmat
- ✓ Award CHC Child Development Center A&E
- ✓ Award CHC Student Support Building A&E
- ✓ Award SBVC ISSB Geotech
- ✓ Award CHC Gym Demo Special Inspections
- ✓ Substantial Completion PMO Office TI Buildout

## April -June 2021

- Award Environmental Monitoring and CEQA MSA Pool
- Begin Programming SBVC East Wing Mechanical Up-
- Award CM Services

Award CHC Campus Accessibility and Site Improvements

Award Commissioning SBVC Planetarium HVAC Replacement

Award SBVC Fume Hoods Commissioning

Award SBVC Fume Hoods A&E

Award SBVC Campus wide Utility Upgrades MEP

- Release RFQP for D/B Entity for CHC Central Complex 1 Renovation
- ✓ Release RFQP for D/B Entity for SBVC Career Pathways 2

Complete SBVC ISSB Design Criteria

**MEASURE CC**