	DETS Technical Services Committee 

	November 12, 2009  
Agenda                                             
3:00 p.m. – 4:00 p.m.
8th Street Annex Conference Room

	TOPIC
	DISCUSSION

	Introductions
	

	Review and approval of the minutes
	Approved – Rick, seconded Wayne

	Status of Major Projects:

· New Construction






· Wireless






· Phone System 
Upgrade




· Server Virtualization







	Media comm. Move in Janurary or Spring Break.



LRC pushed out 5 monthes from December 15th
Aquatics center do april.
1gb Internet connection stuck in district hang ups. Waiting on form creation. 



Training next Friday for lobby ambassador. 





Money approved. SOW due 7th. SOW









	Catalog of Services 
	

Send out to Gary and Gabe.





 

	Next Meeting
	
Jan 13th 3pm @ CHC





	
	



