	DETS Technical Services Committee 
Present:
-Jeremy Sims                       -Laz Mascarenhas
-Wayne Bogh
-Anthony White

	March 15th, 2010  
Minutes                                             
9:00am – 10:00am
CHC

	TOPIC
	DISCUSSION

	Introductions
	

	Review and approval of the minutes
	Approved – Wayne, Seconded - Laz

	Status of Major Projects:

· New Construction






· Wireless






· Phone System 
Upgrade




· CHC LRC Networks Electronics Purchase






	
SBVC – Media & Communications Tech Core redesign completion date 8/2010 – 12/2010,  Noth Hall Replacement completion date 12/2010, Sciences 12/2011

CHC – CRF\Aquatics Center completion date 3/29/2010, LRC completion date 6/15/2010 move in before 1st of july, 2-4 portables in basketball court area. No scheduled completion date



No update






Kick off meeting scheduled for 3/16/2010





POs are complete. Electronics to arrive in 6 weeks

	Committee Goals\Ojectives 
	
Objective 1 – Completion of District Cable Infrastructure Standards

Objective 2 – Completion of District Network Security Response Procedure




 

	CHC LRC Tour
	
Tour Complete




	
	



