Measure CC Timeline

November 2018 Measure CC passed with 63.18% votes ✓ January

2019

- Board Study Session ♦ Various Delivery Methods ✓
- RFQP for Bond Program Manager ✓

February -April 2019

- Develop Internal Staffing Plan for Measure CC ✓
- Appoint Citizens Bond Oversight Committee✓

August -September 2019

- RFQP for SBVC Tech Building Design√
- RFQP for Districtwide Design Standards and Swing Space Study√
- RFOP for Districtwide OPRs ✓
- Begin Programming for Security Infrastructure Upgrades Project ✓
- Begin Community Outreach Initiative√

June -July 2019

- Develop Cash flow for Measure CC ✓
- Inquire Regarding \$34 Million Funding from State for Tech Building at SBVC ✓
- RFQP for Districtwide Underground Utility Mapping ✓
- RFQP for Environmental Impact Report (CEQA) ✓

October 2019 -February 2020

- Sell Measure CC Bonds based on Cash flow
- Begin SBVC Tech Building Stakeholder meetings
- Submit SBVC Tech Building Preliminary Plans Deliverables to State Chancellor's Office
- RFQP for SBVC Parking Garage
- RFQP for Civil, Structural, & Geotechnical Professional Consultants
- RFQP for CHC Gymnasium Demolition
- Begin Programming for SBVC M&O, CHC West Complex, and