
## 2019 Measure CC Timeline



## 2020 Measure CC Timeline



- Submit SBVC Tech Building Preliminary Plans Deliverables to State Chancellor's Office
- RFQP for SBVC Parking Garage Design
- RFQP for CHC Gym Demo Design
- RFQP for CHC Infrastructure Projects

April -June

- RFQP for CHC PAC Design
- RFQP for CHC Crafton Hall Design
- RFQP for Construction Management
- RFQP for CHC West Complex

July -September

- Submission of Working Drawing for SBVC Technical Building to DSA
- RFQP SBVC ISS Building Design
- Begin CHC Gym Demo Construction
- RFQP Central Plant Upgrades Design
- RFQP SBVC Sub-Metering Design

October -December

- RFQP SBVC Solar Panel Design
- Begin SBVC Sub-Metering Construction