

San Bernardino Community College District (SBCCD)

San Bernardino Valley College (SBVC) - Gymnasium and Field Facilities Project



Scope

The project is part of the Capital Improvement Plan for the Measure M Bond Program. It replaces the existing Gymnasium facilities with additional field facilities.

Facilities

New Gymnasium Building, new ticketing booths, new concessions, new field restroom facility, new home field grandstand (3,200 persons), press-box, new home field building, new visitor field building, and new visitor field grandstand (900 persons).

The Main Gymnasium is the construction of a 3-story building at approximately 146,000 SF, including a fitness room, weight room, men's and women's locker rooms, 2 NCAA basketball/volleyball courts, lecture rooms, staff offices, associated site work, landscaping, flatwork, and sports lighting. Plans also include utility infrastructure upgrades and connection to existing Campus infrastructure.

Phases


The Project has 4 phases: 1) mobilization/infrastructure, 2) constructing the Main Gym/visitor field facilities, 3) staff relocation/demo existing gyms and 4) constructing new field facilities.

Budget

Measure M Bond Program: Program Budget is \$70M and Construction Budget is approximately \$55M.

Schedule

Started on June 2014. Delivery of Main Gym building/visitor field facilities by end of July 2016. Delivery of the rest of the facilities by April 2017.



Visitor Grandstand (900)

Visitor Team Building

Tickets & Concession

Restrooms

Press Box

Home Grandstand (3200)

Home Team Building

Main Gym (146K SF) - LEED Silver

N