[bookmark: _GoBack]   Planning Documents Timelines
Table 1: EMP Crafton Hills College Deliverables Timeline.
	EMP College Deliverables
	Date
	Feedback Due by

	EMP Chapters 1 (Introduction and Process) and 2 (Internal Profile of College)
	April 15, 2016
	May 6, 2016 (3 Week Review)

	EMP Chapters 3 (Community and Regional Context) and 4 (Labor Market Information); EMP Chapters 5 (Strategic Directions and Goals) and Chapter 6 (Instructional Analysis by Department); and Chapter 7 (Instructional Analysis by Department)
	May 10, 2016
	Review period during end of Spring 2016 and beginning of Fall 2016. Comments and/or changes to recommendations due by September 9

	EMP InDesign documents
	Published by September 16, 2016
	

	Final Documents Published
	Published by September 30, 2016
	

	Submitted as Board Item
	October 6, 2016
	

	Submitted to Board
	October 20, 2016
	



Table 1A: EMP San Bernardino Valley College Deliverables Timeline.
	EMP College Deliverables
	Date
	Feedback Due by

	EMP Chapters 1 (Introduction and Process) and 2 (Internal Profile of College)
	April 15, 2016
	May 6, 2016 (3 Week Review)

	EMP Chapters 3 (Community and Regional Context) and 4 (Labor Market Information); EMP Chapters 5 (Strategic Directions and Goals) and Chapter 6 (Instructional Analysis by Department); and Chapter 7 (Instructional Analysis by Department)
	May 19 or 23, 2016
	Review period during end of Spring 2016 and beginning of Fall 2016. Comments and/or changes to recommendations due by September 9

	EMP InDesign documents
	Published by September 16, 2016
	

	Final Documents Published
	Published by September 30, 2016
	

	Submitted as Board Item
	October 6, 2016
	

	Submitted to Board
	October 20, 2016
	






Table 2: FMP College Deliverables Timeline.
	FMP College Deliverables
	Date
	Feedback Due by

	Draft FMPs including analysis of existing conditions and recommendations
	July 1, 2016
	Review period during beginning of Fall 2016. Comments and/or changes to recommendations due by September 9

	FMP InDesign documents
	Published by July 1, 2016
	

	Final Documents Published
	Published by September 30, 2016
	

	Submitted as Board Item
	October 6, 2016
	

	Submitted to Board
	October 20, 2016
	



Table 3: District Alignment Plan Deliverables Timeline.
	District Alignment Deliverables
	Date
	Feedback Due by

	District Alignment Plan Draft (Introduction, Process, and Organizational Charts; Planning Process and Cycles, Alignment Plans for SBCCD Services, EDCT, and KVCR)
	By May 30, 2016
	September 9

	EMP InDesign documents
	Published by September 16, 2016
	

	Final Documents Published
	Published by September 30, 2016
	

	Submitted as Board Item
	October 6, 2016
	

	Submitted to Board
	October 20, 2016
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