

Crafton Hall Renovation



CRAFTON HILLS
COLLEGE

Project: Crafton Hall Renovation

Current Project Budget: \$9M

Delivery Method: Design-Bid-Build

Architect: PBK Architects

Construction Manager: Kitchell

Project Manager: AECOM

Project Status: Started Construction

Anticipated Start of Const.: Jul 2024

Anticipated Project Comp: Sep 2025

Project Goal: Transform Crafton Hall into a premier event and meeting venue that accommodates a wide range of campus activities while providing additional faculty office space to support the college's growth.

Project Description

- This comprehensive renovation initiative will revitalize the historic Crafton Hall, repurposing it as the primary facility for hosting meetings, conferences, training sessions, fundraising galas, and community events at Crafton Hills College.
- The redesigned interior will offer flexible and technology-enhanced spaces tailored for various event needs. To address increasing space demands from campus expansion, the second floor will be converted into an annex of faculty offices connected to the Clock Tower Building.